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MEETING WITH OAKLAND CONSTRUTION FOR QUARTERLY UPDATE ON THE SHERIFF’S 

ADMINSITRATION BUIDLING CONSTRUCTION PROJECT 

 

The Board met today at 9:32 a.m. with Okland Construction for a quarterly update on the Sheriff’s 

Administration Building project. Present were: Commissioners Leslie Van Beek, Brad Holton, COO 

Greg Rast, Facilities Director Rick Britton, Assistant Facilities Director Carl Dille, Project Manager 

Desiree Brumley, Constituent Services Director Aaron Williams, Captain Harold Patchett, Additional 

Sherriff’s Dept. Staff, Public Information Officer Joe Decker, Senior Administrative Specialist Bunny 

Malmin, Controller Kyle Wilmot, Jeff Hinckley with Okland, Ben Petzinger with Okland, Jim Williams 

with Okland, and Deputy Clerk Diana Hoffman. 

 

As part of the quarterly update, Okland representatives gave a PowerPoint presentation to update 

the Board on progress of construction. The presentation reviews the following items: 

• Project Milestones 

• Takt Plan 

• Progress Photos from 07/09/25, 07/07/25, 09/22/2025, 09/08/25, 07/21/25, 09/17/25, 

and 09/05/25 

• 360 Photos 



• Drone Views from 07/11/25, 07/21/25, 08/08/25, 08/22/25, 09/05/25, 09/19/25, and 

10/04/25 

• Q3 Timelapse Video 

• Schedule 

• Q4 Activities 

• Projections: 

o Cash Flow – expected vs projected 

o Q3 Cost Report 

o Current Financial Summary 

o Beginning of Q2 GMP Balance: $19,337,149 vs. Current GMP Balance: $13,549,640 

 

A copy of the PowerPoint presentation is on file with this day’s minutes. 

 

Upon a motion by Commissioner Holton and a second by Commissioner Van Beek, the Board voted 

unanimously to adjourn at 9:52 a.m. and proceed with the tour. An audio recording is on file in the 

Commissioners’ Office. 

 

 

 

 

 

 

  


